
M1
M2
M3
M4
Milestones
Literature review and proposal
Data access, ethics and governance
Gold-standard annotation
Study 1: indicator construction
Study 2: nowcasting evaluation
Study 3: assistant, three DSR cycles
Study 4: crossover experiment
Field pilot, two report cycles
Final report and papers
Year 1
Year 2
Year 3
Year 4
Measurement track
Report-production track
Cross-cutting